

Sprint 1

Team: Utrecht Legends – Group 4

Period: 17 February 2026 – 23 February 2026

Roles

Name	Role
Adityanand Singh	Scrum Master / Developer
Faezeh	Product Owner / Developer
Sepideh	Developer

Sprint goal

Establish collaboration rules, a first plan of approach, and a locally runnable codebase.

Planned and delivered

- Codebase under version control; project runs locally.
- **Team Charter** agreed and documented.
- **Mini Plan of Approach** (first version).

Sprint review

Demo: run instructions; walkthrough of Team Charter and Mini Plan of Approach.

Retrospective

What helped during setup and alignment; what to improve for planning and communication in the next sprint.

Carry-over

Incorporate feedback into the full plan of approach; begin **pipeline skeleton** work in Sprint 2.