

Sprint 2

Team: Utrecht Legends – Group 4

Period: 3 March 2026 – 9 March 2026

Roles

Name	Role
Adityanand Singh	Scrum Master / Developer
Faezeh	Product Owner / Developer
Sepideh	Developer

Sprint goal

Updated Plan of Approach based on feedback and an initial **pipeline skeleton**.

Planned and delivered

- **Updated Plan of Approach** (feedback reflected in scope, structure, and milestones).
- **Pipeline skeleton** (initial: repository layout, stub stages, reproducible entry point or flow).

Sprint review

Present changes to the plan; short walkthrough or demo of the pipeline skeleton.

Retrospective

How the **updated plan of approach** and **pipeline skeleton** fit together; clarity of stages, ownership, and next technical steps.

Carry-over

Business understanding documentation; **continue or refine the pipeline skeleton** in Sprint 3.