

Sprint 3 Retro

Sepid Ghorbani's Team

9 Topics - 0 New Tasks - 9 Reflections - 2 Participants



- 1 Deadline-Driven Accountability:** The team recognized a need for clear deadlines to enhance accountability. Senior management should consider supporting the implementation of defined task deadlines and progress tracking systems to ensure timely deliverables.
- 2 Account for Team Absences:** Delays caused by unscheduled absences were noted as impacting productivity. It is recommended to create contingency plans or adjust sprint planning to better accommodate team member availability, reducing potential setbacks in delivery.
- 3 Iterative Improvement Mindset:** The team's commitment to learning from past iterations signals a strong agile culture. Continue investing in processes that promote regular reflection and adaptation, ensuring that lessons learned are effectively applied in subsequent sprints.

4 Voted Topics

- Deadline-Driven Accountability**
2 Votes, 0 Tasks, 0 Comments, 1 Reflection
- Account for Team Absences**
2 Votes, 0 Tasks, 0 Comments, 1 Reflection
- Iterative Improvement Mindset**
2 Votes, 0 Tasks, 0 Comments, 1 Reflection
- Enhancing Team Synergy**
2 Votes, 0 Tasks, 0 Comments, 1 Reflection

3 Participants

- Faezeh Kiani
- Adityanand Singh

► Table View