

Sprint 4 Retro

Sepid Ghorbani's Team

12 Topics - 0 New Tasks - 12 Reflections - 3 Participants



- 🗨️ **Enhance Communication Practices:** Multiple reflections pointed to miscommunication leading to misaligned expectations and progress issues. Senior management should consider establishing regular, structured communication protocols (e.g., daily stand-ups and clear documentation) to ensure that everyone is on the same page, especially given the project's interdependent nature.
- 🤝 **Boost Team Collaboration:** There is a clear call for enhanced teamwork, with suggestions to increase collaboration across roles. A focus on cross-functional meetings or paired work sessions could help mitigate silos and promote a better understanding of how each task impacts the overall project.
- 🎯 **Support Adaptation to New Project Domains:** The team grappled with the complexity of working in an unfamiliar territory. Investing in targeted training, knowledge sharing, or mentorship initiatives will help shorten the learning curve and improve overall decision alignment.

5 Voted Topics

- Communication gaps caused
2 Votes, 0 Tasks, 0 Comments, 1 Reflection
- More collaboration
2 Votes, 0 Tasks, 0 Comments, 1 Reflection
- Need improve teamwork
2 Votes, 0 Tasks, 0 Comments, 1 Reflection
- Learned that when
2 Votes, 0 Tasks, 0 Comments, 1 Reflection
- Main challenges that
2 Votes, 0 Tasks, 0 Comments, 1 Reflection

3 Participants

- Sepid Ghorbani
- Adityanand Singh
- Faezeh Kiani

► Table View

